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CARE/ePASRR Project - CMS Update

Current Tasks - Work In Process

• Works Sessions – Meetings - Reviews
• Review of Current State Processes

• KDADS CARE Team
• External AAAs
• External HIS
• External Nursing Facilities
• External Assessors

• Review of Current Eligibility Process(s)
• KDHE Eligibility Team

• Review of Applications Used for CARE PASRR & Eligibility
• KEES
• KMMS
• KAMIS
• Level II & Upload Portals

• Current System Architecture Review
• Development of Current Process Flow Charts, Documentation
• Begin Future State List
• Survey to Other States to Obtain Insight into Potential Solutions



Project Timelines 
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Assemble Project Team

KITO Risk Assessment

Current Process Reviews

Future Process Flow

Feasibility Analysis

Alternative Analysis

RFIs

Draft RFP

Finalize RFP

RFP to CMS for Approval

Post RFP & Bid Review

Vendor Evals -> Contract

Obtain CMS Approval

Award Contract

Complete Not Started In Process (On Time) In Process (Delayed)
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Thank You - Questions

CARE/ePASRR Project Status Report


